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ESTIMATE RUN 07/17/2020

ESTIMATE SUMMARY 11:36:52

CONTID: C22312         ESTIMATE NO: 0014 PROG 2005

PCN: 22312-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SOUTH DOUGLAS CREEK PERCENT TIME:

PROJECT NO: ER0252-467                    

PR SOUTH DOUGLAS CREEK

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS, LLC. dba ACC Mountain West PAY PERIOD ENDING

4901 S. Windermere St DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Littleton CO 80120     (303)795-2582 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,540,650.35 PARTICIPATING $ $ 114,184.21

AWARD PROJECT AMT: 1,415,775.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.97

WORK DAYS

WORK DAYS

99.62%

5,849.99

114,184.21

114,184.21

114,184.21

$

$

$

$

1,534,800.36

0.00

1,534,800.36

0.00

1,534,800.36

-21,236.63

0.00

1,513,563.73

0.00

AMOUNT DUE 1,513,563.73 114,184.21

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 114,184.21

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

143.5 TIME ALLOW: 145

ORIG TIME ALLOW: 100

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/19/2019

04/22/2019

05/14/2020

05/14/2020

05/11/2020

12/13/2018

01/24/2019

02/18/2019

02/19/2019
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PCN: 22312-BID    ESTIMATE RUN 07/17/2020

PROJECT: ER0252-467                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:36:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.800

0.000

201-00001  
 

32,000.000.800

0.00

0.800

ACRE

40,000.00000

0010 Tree Trimming 1.000

0.000

202-00009  
 

2,500.001.000

0.00

1.000

L S 

2,500.00000

0015 Removal of Tree 46.000

0.000

202-00010  
 

14,720.0046.000

0.00

46.000

EACH

320.00000

0020 Removal of Pipe 5.000

0.000

202-00035  
 

375.005.000

0.00

5.000

LF  

75.00000

0025 Removal of Concrete Median Cover Material 6.000

0.000

202-00190  
 

300.006.000

0.00

6.000

SY  

50.00000

0030 Removal of Sidewalk 596.000

23.000

202-00200  
 

6,190.00619.000

230.00

619.000

SY  

10.00000

0035 Removal of Curb and Gutter 29.000

0.000

202-00203  
 

232.0029.000

0.00

29.000

LF  

8.00000

0040 Removal of Concrete Curb Ramp 26.000

0.000

202-00206  
 

130.0026.000

0.00

26.000

SY  

5.00000

0045 Unsuitable Material 1,186.000

0.000

203-00050  
 

17,790.001,186.000

0.00

1,186.000

CY  

15.00000

0046 *Rock Fill (Spec) 1,382.000

0.000

203-00510  
 

99,504.001,382.000

0.00

1,382.000

CY  

72.00000

0050 *Embankment Material (Complete In Place) 4,920.000

454.000

203-00060  
 

150,472.005,374.000

12,712.00

5,374.000

CY  

28.00000
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PCN: 22312-BID    ESTIMATE RUN 07/17/2020

PROJECT: ER0252-467                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:36:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Filter Material (Class A) 112.000

0.000

206-00510  
 

8,624.00112.000

0.00

112.000

CY  

77.00000

0060 Topsoil 430.000

0.000

207-00205  
 

8,600.00430.000

0.00

430.000

CY  

20.00000

0065 Erosion Log Type 2 (12 Inch) 606.000

0.000

208-00008  
 

2,424.00606.000

0.00

606.000

LF  

4.00000

0066 Added Item (Each)/ Doweling 0.000

72.000

900-00007  
 

6,737.7672.000

6,737.76

72.000

EACH

93.58000

0070 Concrete Washout Structure 2.000

0.000

208-00045  
 

1,200.002.000

0.00

2.000

EACH

600.00000

0075 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1,600.001.000

0.00

1.000

EACH

1,600.00000

0080 Removal and Disposal of Sediment (Labor) 9.000

0.000

208-00103  
 

297.009.000

0.00

9.000

HOUR

33.00000

0085 Removal and Disposal of Sediment (Equipment) 9.000

0.000

208-00105  
 

630.009.000

0.00

9.000

HOUR

70.00000

0090 Sweeping (Sediment Removal) 31.000

0.000

208-00106  
 

4,030.0031.000

0.00

31.000

HOUR

130.00000

0095 Removal of Trash 5.000

0.000

208-00107  
 

375.005.000

0.00

5.000

HOUR

75.00000

0100 Erosion Control Management 130.000

0.000

208-00207  
 

19,500.00130.000

0.00

130.000

DAY 

150.00000
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PCN: 22312-BID    ESTIMATE RUN 07/17/2020

PROJECT: ER0252-467                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:36:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 Reset Chain Link Fence 0.000

0.000

210-01050  
 

0.000.000

0.00

0.000

LF  

27.00000

0110 Seeding (Native) 0.800

0.000

212-00006  
 

2,240.000.800

0.00

0.800

ACRE

2,800.00000

0115 Soil Conditioning 0.800

0.000

212-00032  
 

2,240.000.800

0.00

0.800

ACRE

2,800.00000

0120 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.000

ACRE

1,700.00000

0125 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

6.00000

0130 Brush Layer Cutting 80.000

0.000

214-01010  
 

480.0080.000

0.00

80.000

EACH

6.00000

0135 Soil Retention Blanket (Biodegradable Straw/Coconut) 3,798.000

77.000

216-00042  
 

11,625.003,875.000

231.00

3,875.000

SY  

3.00000

0140 Turf Reinforcement Mat (Class 3) 0.000

0.000

216-00303  
 

0.000.000

0.00

0.000

SY  

5.00000

0145 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

80.00000

0150 Netting 44.000

0.000

240-00020  
 

440.0044.000

0.00

629.000

SY  

10.00000

0155 Aggregate Base Course (Class 6) 112.000

6.000

304-06007  
 

7,670.00118.000

390.00

118.000

CY  

65.00000
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PCN: 22312-BID    ESTIMATE RUN 07/17/2020

PROJECT: ER0252-467                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:36:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

275.00000

0165 Riprap (24 Inch) 453.000

0.000

506-00224  
 

40,770.00453.000

0.00

453.000

CY  

90.00000

0170 12 Inch Corrugated Steel Pipe 25.000

0.000

603-10120  
 

1,625.0025.000

0.00

25.000

LF  

65.00000

0175 18 Inch Corrugated Steel Pipe 43.000

0.000

603-10180  
 

3,225.0043.000

0.00

43.000

LF  

75.00000

0180 Fence (Plastic) 266.000

0.000

607-11525  
 

1,064.00266.000

0.00

266.000

LF  

4.00000

0185 Concrete Sidewalk (6 Inch) 586.000

43.000

608-00006  
 

37,740.00629.000

2,580.00

629.000

SY  

60.00000

0190 Concrete Curb Ramp 106.000

-94.000

608-00010  
 

1,056.0012.000

-8,272.00

12.000

SY  

88.00000

0195 Detectable Warnings 40.000

-20.000

608-00015  
 

700.0020.000

-700.00

20.000

SF  

35.00000

0200 Curb and Gutter Type 2 (Section I-B) 54.000

-22.000

609-21010  
 

1,216.0032.000

-836.00

32.000

LF  

38.00000

0205 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

0.000

SF  

13.00000

0206 4 In Plastic Pipe 0.000

26.000

619-50320  
 

1,108.9026.000

1,108.90

26.000

LF  

42.65000
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PCN: 22312-BID    ESTIMATE RUN 07/17/2020

PROJECT: ER0252-467                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:36:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Construction Surveying 1.000

0.000

625-00000  
 

25,000.001.000

0.00

1.000

L S 

25,000.00000

0215 *Mobilization 0.897

0.103

626-00000  
 

142,000.001.000

14,626.00

1.000

L S 

142,000.00000

0220 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000

0225 *Flagging 738.000

0.000

630-00000  
 

20,664.00738.000

0.00

738.000

HOUR

28.00000

0230 *Traffic Control Inspection 281.000

0.000

630-00007  
 

47,770.00281.000

0.00

281.000

DAY 

170.00000

0235 *Traffic Control Management 50.000

0.000

630-00012  
 

31,500.0050.000

0.00

50.000

DAY 

630.00000

0240 *Barricade (Type 3 M-A) (Temporary) 3.000

0.000

630-80335  
 

345.003.000

0.00

3.000

EACH

115.00000

0245 *Construction Traffic Sign (Panel Size A) 20.000

0.000

630-80341  
 

1,300.0020.000

0.00

20.000

EACH

65.00000

0250 *Construction Traffic Sign (Panel Size B) 8.000

0.000

630-80342  
 

600.008.000

0.00

8.000

EACH

75.00000

0255 *Drum Channelizing Device 10.000

0.000

630-80360  
 

500.0010.000

0.00

10.000

EACH

50.00000

0260 *Traffic Cone 20.000

0.000

630-80380  
 

360.0020.000

0.00

20.000

EACH

18.00000
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PCN: 22312-BID    ESTIMATE RUN 07/17/2020

PROJECT: ER0252-467                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:36:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0270 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0275 F/A On-The-Job Trainee 3,200.000

0.000

700-70023  
 

3,200.003,200.000

0.00

3,200.000

F A 

1.00000

0280 F/A Erosion Control 791.280

0.000

700-70380  
 

791.28791.280

0.00

791.280

F A 

1.00000

0281 Added Item (Dollar)/ CMO O2 / Property (RW-2 Parcel) 
Acquisition Delay

0.000

82,454.550

900-00006  
 

82,454.5582,454.550

82,454.55

82,454.550

DOL 

1.00000

0282 Erosion Control Liquidated Damages CMO#7 -1.000

0.000

900-00030  
 

-3,500.00-1.000

0.00

-1.000

DAY 

3,500.00000

CAT 854,415.49111,262.21860,265.49CURRENT AMT0200 $ $ $

CAT NO0300 Flood Recovery 

0285 Removal of Wall 4.000

0.000

202-00150  
 

36,000.004.000

0.00

4.000

EACH

9,000.00000

0290 Removal of Portions of Present Structure (Special) 22.000

0.000

202-00480  
 

4,620.0022.000

0.00

22.000

SY  

210.00000

0295 Structure Excavation 919.000

0.000

206-00000  
 

24,813.00919.000

0.00

919.000

CY  

27.00000

0300 Structure Backfill (Class 1) 400.000

1.000

206-00100  
 

17,644.00401.000

44.00

401.000

CY  

44.00000
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PCN: 22312-BID    ESTIMATE RUN 07/17/2020

PROJECT: ER0252-467                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:36:52

CUMULATIVE
AMOUNT

CAT NO0300 Flood Recovery 

0301 Bed Course Matl (Spec) / 3-6" VTC Rock 169.000

0.000

206-01001  
 

15,980.64169.000

0.00

169.000

CY  

94.56000

0302 Bed Course Matl (Spec) / 67 Crushed Rock 68.000

42.000

206-01001  
 

6,490.00110.000

2,478.00

110.000

CY  

59.00000

0303 Geotextile (Separator) (CL 1) 834.000

0.000

420-00132  
 

3,194.22834.000

0.00

834.000

SY  

3.83000

0305 *Concrete Class D (Box Culvert) 466.600

0.000

601-03030  
 

349,950.00466.600

0.00

466.600

CY  

750.00000

0310 *Reinforcing Steel 103,158.000

400.000

602-00000  
 

103,558.00103,558.000

400.00

103,558.000

LB  

1.00000

CAT 562,249.862,922.00562,249.86CURRENT AMT0300 $ $ $

CAT NO0301 Bridge Repair 

0315 Removal of Portions of Present Structure (Class 2) 420.000

0.000

202-00453  
 

58,800.00420.000

0.00

420.000

SY  

140.00000

0320 Concrete Class D 62.700

0.000

601-03000  
 

40,755.0062.700

0.00

62.700

CY  

650.00000

0325 Welded Wire Fabric 385.000

0.000

602-00210  
 

3,080.00385.000

0.00

385.000

SY  

8.00000

CAT 102,635.000.00102,635.00CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0330 Field Office (Class 1) 1.000

0.000

620-00001  
 

13,500.001.000

0.00

1.000

EACH

13,500.00000
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PCN: 22312-BID    ESTIMATE RUN 07/17/2020

PROJECT: ER0252-467                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:36:52

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0335 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

CAT 15,500.000.0015,500.00CURRENT AMT0400 $ $ $

$ 1,534,800.35114,184.21$1,540,650.35$CURRENT AMTPROJECT TOTAL


